

Sprint 1 Report

Nodegent · Team Nodegent · April 20, 2026
Sprint Period: April 7 – April 20, 2026

Actions to Stop Doing

Stop scheduling user stories without accounting for dependencies. Several Sprint 1 stories had upstream dependencies. For example, the architecture document (US-1.3) needed to be settled before the legal framework (US-1.5) and security approach (US-1.7) could be finalized. This caused team members to sit idle waiting on a predecessor task to wrap up. Going forward, the team should explicitly map dependencies during sprint planning so work can be parallelized or sequenced intentionally.

Actions to Start Doing

Start holding quick sync meetings three times a week. As the team moves into development sprints, brief check-ins three times per week (10–15 minutes each) will help surface blockers early, keep everyone aligned on progress, and reduce the risk of silent delays that only become visible at the end of a sprint.

Actions to Keep Doing

Keep using async communication channels. The team's use of async messaging (Discord/Slack) has been effective for quick decisions and status updates without requiring everyone to be online at the same time. This approach fits the team's varied schedules and should continue into development sprints.

Work Completed / Not Completed:

Completed

ID	User Story	Pts
US-1.1	Finalized release plan document	2
US-1.2	Delivered initial project presentation	2
US-1.3	Documented system architecture and tech stack	3
US-1.4	Conducted student interviews / survey (5+ participants)	2
US-1.5	Documented legal & data-protection framework	2
US-1.7	Documented secure credential handling approach	2

Not Completed

ID	User Story	Pts
US-1.6	Accessible features through a chat interface	3

Work Completion Rate

Metric	Value
Total user stories completed	6
Total estimated ideal work hours completed	22 hrs
Total sprint days	14
User stories / day	0.43
Ideal work hours / day	1.57

