

Sprint 2 Report

Nodegent · Team Nodegent · May 5, 2026

Sprint Period: April 21 – May 5, 2026

Actions to Stop Doing

Stop beginning implementation before API contracts are fully agreed upon. During Sprint 2, some integration work between the frontend and data layer had to be reworked because the database schema was still evolving while both sides were already building against it. Going forward, the team should lock down interfaces and data shapes at the start of each sprint so that parallel development doesn't produce throwaway work.

Actions to Start Doing

Start writing integration tests alongside each new feature. Now that the core infrastructure — auth, data layer, and Canvas integration — is in place, untested seams between modules will compound as Sprint 3 adds AI and calendar sync on top. Adding a lightweight test suite now will catch regressions early and give the team confidence to ship quickly in the final two sprints.

Actions to Keep Doing

Keep the three-times-a-week sync meetings introduced at the start of Sprint 2. These brief check-ins proved effective at surfacing blockers early — particularly during the Canvas and MyUCSC integration work — and kept the team coordinated across auth, frontend, and data layer tracks. The format should continue into Sprint 3 as complexity increases.

Work Completed / Not Completed

Completed

ID	User Story	Pts
US-2.1	Sign in to Nodegent using campus/Google credentials	3
US-2.2	Read enrolled courses and upcoming assignments from Canvas and MyUCSC	5
US-2.3	Dashboard displaying all upcoming assignments and due dates in priority order	3
US-2.4	Consistent course, assignment, and event updates with database schema created	3
US-2.5	"Daily Snapshot" of today's classes, due items, and events	3

Not Completed

ID	User Story	Pts
None — all Sprint 2 stories completed		

Work Completion Rate

Metric	Value
Total user stories completed	5
Total story points completed	17 / 17
Total estimated ideal work hours completed	~10 hrs
Total sprint days	4
User stories / day	4.25
Ideal work hours / day	2.5