

Sprint 4 Report

Nodegent · Software Methodology · May 20, 2026

Sprint Period: May 12 – May 19, 2026

Actions to Stop Doing

Stop concentrating work into short bursts. Across several sprints, the team completed the bulk of its user stories in a compressed push rather than maintaining a steady daily pace. This pattern increases risk — a late blocker has no time to resolve — and makes it harder to give each task the attention it deserves. Distributing work more evenly across sprint days, with clearer daily goals per team member, would improve quality and reduce last-minute stress.

Actions to Start Doing

Start writing user-facing documentation incrementally as features ship. US-4.4 required producing the full onboarding guide, in-app walkthrough, and FAQ under demo pressure in a single sprint. Writing documentation progressively — a section per sprint as each feature stabilizes — would yield clearer, more accurate docs and eliminate the end-of-project crunch.

Start running cross-feature integration tests after each sprint. Sprint 4 required verifying that access revocation (US-4.2), the activity log (US-4.1), and the AI agent from Sprint 3 all worked correctly together. An integration pass at the end of each sprint would catch inter-feature regressions earlier and reduce the debugging load before the final demo.

Actions to Keep Doing

Keep the three-times-a-week sync meetings. As in Sprints 2 and 3, these brief check-ins continued to surface blockers early in Sprint 4 — especially important when security controls, mobile layout, activity logging, and onboarding documentation were all running in parallel across the team. The format scales well and proved its value through the full project.

Keep locking down API contracts and data shapes at the start of each sprint. This discipline — adopted after the Sprint 2 retro and now applied for a third consecutive sprint — again prevented throwaway rework. Defining the Convex schema for the activity log up front in Sprint 4 allowed the UI and instrumentation tasks to proceed in parallel without conflict.

Keep the dedicated design-review sessions for AI output quality. Introduced in Sprint 4, scheduling one focused review of the assistant's response accuracy and tone each sprint proved more efficient than ad-hoc feedback during standups. This practice should be carried forward to any future projects involving generative AI features.

Work Completed / Not Completed

Completed

ID	User Story	Pts
US-4.1	As a student, I want to see a clear activity log of everything Nodegent has done on my behalf so that I can trust the system and verify it is not acting out of its scope.	3
US-4.2	As a student, I want to pause or revoke Nodegent's access to any connected system instantly so that I always have a clear "off switch."	3
US-4.3	As a student, I want the Nodegent web app to be responsive and work well on a phone browser so that I can check my schedule on the go.	3
US-4.4	As a student, I want clear documentation of the onboarding flow — how Nodegent works and accesses my accounts — so I can use the product without worrying about security risk or confusion.	5

Not Completed

— None — all Sprint 4 stories completed —

Work Completion Rate

Metric	Value
Total user stories completed	4
Total story points completed	14 / 14
Total estimated ideal work hours	~23 hrs
Total sprint days	6
User stories / day	4.0
Ideal work hours / day	3.8
Avg. user stories / day (Sprints 2–4)	4.1
Avg. ideal work hours / day (Sprints 2–4)	3.3