

Sprint {1} Plan, Nodegent, Sprint Completion Date: 4/11/26, Revision 1, Sprint Revision Date: 4/11/26

Sprint Goal(s): We will finish on the initial Release Plan document to organize the structure of project outcomes. We will also work on the Initial Presentation to present our project and its deliverables to the class.

Sprint 1 - Planning, Research & Architecture Outline

Goal: Finalize release plan, project proposal, initial presentation, and core architecture decisions for Nodgent.

Priority	ID	User Story	Story Points
1	US-1.1	As a student, I want a finalized release plan document so that we have an agreed-upon scope and timeline for the quarter. - Task 1: Draft high level goals and project roadmap - Task 2: Assign user stories to Sprints 2-4	2
2	US-1.2	As a student, I want to deliver an initial project presentation so that my professor, TA, and classmates understand what Nodegent does and can give early feedback. - Task 1: Create a google slides presentation covering core features - Task 2: Assign sections/slides to each member - Task 3: Team rehearsal	2
3	US-1.3	As a student, I want a documented system architecture and tech stack decision so that we can begin development in Sprint 2 without major redesigns. - Task 1: Research and select tech stack -	3
4	US-1.4	As a student, I want to conduct at least 5 informal student interviews or a short survey to ask both classmates and students outside to verify if our assumed workflows are solving their needs before building. - Task 1: Design an interview script - Task 2: Digital survey to identify weak points - Task 3: Summarize feedback for the team	2
5	US-1.5	As a student, I want a documented legal framework for the class prototype to answer how Nodegent handles student data without violating university	2

		student data protection policies. - Task 1: Research UCSC information security policies and FERPA compliance for student projects - Task 2: Work out data storage, encryption, access,... - Task 3: Confirm with TA that the project is safe to build	
6	US-1.6	As a student, I want a way of interacting with the webapp - Task 1: Research UI/MCP architecture's available - Task 2: Form some comparison document - Task 3: Make informed Team Decision	3
7	US-1.7	As a student, I want to know that my credentials are being handled securely by Nodegent - Task 1: Research OAuth 2.0 - OIDC for UCSC - Task 2: Research UCSC SSO/Shibboleth for campus auth. - Task 3: Document clear authentication flow and see how long credentials last - Task 4: Determine best data storage/encryption options... (PostgreSQL, AWS RDS, ...) - Task 5: Work out audit services to inform user of data activity - Task 6: Final Doc for users on privacy.	2

Team roles:

Surya: Product Owner, Developer

Rafe: Scrum Master, Developer

Josh: Developer

Niserg: Developer

Initial task assignment:


Surya: US-1.1, US-1.2. First task: Finalize release plan doc, create initial presentation

Rafe: US-1.7. First task: Research OAuth 2.0 - OIDC for UCSC

Josh: US-1.3, US 1.4 First task: Research and select tech stack, look into unfamiliar technologies

Niserg: US-1.5, US-1.6. First Task: Research UCSC information security policies and FERPA compliance for student projects

Burnup Chart



Scrum Board

User Stories	Tasks To Do	Tasks In Progress	Tasks Completed
1 - want a finalized release plan document so that we have an agreed-upon scope and timeline for the quarter.	- Assign user stories to Sprints 2-4	- Draft high level goals and project roadmap	
2 -want to deliver an initial project presentation so that my professor, TA, and classmates understand what Nodegent does and can give early feedback.	- Assign sections/slides to each member - Team rehearsal	- Create a google slides presentation covering core features	
3 - want a documented system architecture and tech stack decision so that we can begin development in Sprint 2 without major redesigns.	- Research and select tech stack		
4 - want to conduct at least 5 informal student interviews or a short survey to ask both classmates and students outside to verify if our assumed workflows are solving their needs before building.	- Task 1: Design an interview script - Task 2: Digital survey to identify weak points - Task 3: Summarize feedback for the team		

5 - want a documented legal framework for the class prototype to answer how Nodegent handles student data without violating university student data protection policies.	- Task 1: Research UCSC information security policies and FERPA compliance for student projects - Task 2: Work out data storage, encryption, access,... - Task 3: Confirm with TA that the project is safe to build		
6 - As a student, I want a way of interacting with the webapp	- Task 1: Research UI/MCP architecture's available - Task 2: Form some comparison document - Task 3: Make informed Team Decision		
7 - As a student, I want to know that my credentials are being handled securely by Nodegent	- Task 1: Research OAuth 2.0 - OIDC for UCSC -Task 2: Research UCSC SSO/Shibboleth for campus auth. -Task 3: Document clear authentication flow and see how long credentials last -Task 4: Final Doc for users on privacy.		
8 - As a student, I want to know that my data is being handled securely by Nodegent	- Task 1: Determine what data Nodegent will store and what it will keep temporarily -Task 2: Determine best data storage/encryption		

	options...(PostgreSQL, AWS RDS, ...) -Task 3: Work out audit services to inform user of data activity -Task 4: Create Data flow and security document		
--	---	--	--

Scrum Dates

- Meeting 1: 04/07/2026, 10AM - 11AM - With TA
- Meeting 2: 04/11/2026, 2PM - xPM
- Meeting 3: 04/13/2026, 10AM - 11AM - With TA