

Sprint 2 Plan, Nodegent,
Sprint Completion Date: 5/5/26, Revision 1, Sprint Revision Date: 4/20/26

Sprint Goal(s): Students can sign in to Nodegent using their campus or Google credentials and see all their enrolled courses and upcoming assignments from Canvas and MyUCSC in a single unified dashboard view.

Sprint 2 - Core Infrastructure: Auth, Frontend, Data Layer & LMS Integration

Goal: Students can sign in and see their courses and assignments from connected LMS and SIS platforms such as Canvas and MyUCSC.

Priority	ID	User Story	Story Points
1	US-2.1	As a student, I want to sign in to Nodegent using my campus/Google credentials so that my experience is personalized and my data is secure. - Task 1: Research and configure OAuth 2.0 / Google sign-in for Nodegent (2h) - Task 2: Integrate UCSC SSO (Shibboleth) for campus authentication (3h) - Task 3: Build sign-in UI page and handle session/token management (2h) Total: 3 ideal hours	3
2	US-2.2	As a student, I want Nodegent to read my enrolled courses and upcoming assignments from Canvas and MyUCSC so that I have a single view of my academic workload. - Task 1: Research Canvas LMS API endpoints and authentication requirements (2h) - Task 2: Build Canvas API client to fetch enrolled courses per user (3h) - Task 3: Build assignment fetcher from Canvas (upcoming assignments, due dates) (3h) - Task 4: Integrate MyUCSC SIS data source for course and schedule info (3h) - Task 5: Normalize and map fetched data into Nodegent's internal schema (2h) Total: 7 ideal hours	5
3	US-2.3	As a student, I want to see a dashboard that displays all my upcoming assignments and due dates in priority order so that I can understand what needs attention. - Task 1: Design dashboard component layout and UI wireframe (2h) - Task 2: Build assignment list component sorted by due date and priority (3h) - Task 3: Wire dashboard to live backend data via API calls (2h) Total: 3 ideal hours	3
4	US-2.4	As a student, I want to access my courses, assignments, and events each time I log in with consistent updates (database schema created) so that all future features have a working data layer to build on. - Task 1: Design database schema for courses, assignments, and events (2h) - Task 2: Set up PostgreSQL database and run initial migrations (2h) - Task 3: Build data access layer and REST API endpoints for frontend (3h) Total: 3 ideal hours	3
5	US-2.5	As a student, I want Nodegent to show me a "Daily Snapshot" of what's happening today (classes, due items, events) so that I can view my day at a glance. - Task 1: Define Daily Snapshot data requirements (today's classes, due items, events) (1h) - Task 2: Build backend aggregation endpoint for today's data (2h) - Task 3: Design and build Daily Snapshot UI component (3h) - Task 4: Connect Snapshot component to live backend data (1h) Total: 3 ideal hours	3

Team Roles

Surya: Product Owner, Developer

Rafe: Developer

Josh: Scrum Master, Developer

Niserg: Developer

Initial Task Assignment


Surya: US-2.1. First task: Research and configure OAuth 2.0 / Google sign-in

Rafe: US-2.4. First task: Design database schema for courses, assignments, and events

Josh: US-2.2. First task: Research Canvas LMS API endpoints and authentication requirements

Niserg: US-2.3, US-2.5. First task: Design dashboard component layout and UI wireframe

Initial Burnup Chart



Scrum Board

User Stories	Tasks To Do	Tasks In Progress	Tasks Completed
1 - want to sign in using campus/Google credentials so that my experience is personalized.	- Research & configure OAuth 2.0 - Integrate UCSC SSO - Build sign-in UI + session mgmt		
2 - want Nodegent to read enrolled courses and assignments from Canvas and MyUCSC.	- Research Canvas API - Build course fetcher - Build assignment fetcher - Integrate MyUCSC SIS - Normalize data schema		
3 - want a dashboard displaying upcoming assignments in priority order.	- Design dashboard layout - Build assignment list component - Wire to backend data		
4 - want consistent data access with a database schema created for all future features.	- Design DB schema - Set up PostgreSQL + migrations - Build data access layer / API endpoints		
5 - want a Daily Snapshot of what is happening today.	- Define snapshot data requirements - Build backend aggregation endpoint - Build snapshot UI component - Connect to live data		

Scrum Dates

- Meeting 1: 04/22/2026, 10AM - 11AM - With TA
- Meeting 2: 04/27/2026, 2PM
- Meeting 3: 04/29/2026, 10AM - 11AM - With TA