

Sprint 4 Plan

Nodegent · Sprint Completion: May 19, 2026 · Revision 1: 05/11/26

Sprint Period: May 5 – May 19, 2026

Sprint 4 — Design Polish, Agent Guardrails, Audit Log & Demo Prep

Goal: Ship a finalized, robust product ready for the final demo with transparency features, instant access controls, a mobile-responsive UI, and a smooth onboarding experience.

User Stories & Tasks

Pri orit y	ID	User Story	Sto ry Poi nts
1	US-4.1	As a student, I want to see a clear activity log of everything Nodegent has done on my behalf so that I can trust the system and verify it is not acting out of its scope. - Task 1: Design Convex schema for activity log entries (action type, timestamp, user ID, resource affected) (1 hr) - Task 2: Instrument all agent actions — AI chat lookups, Calendar syncs, Canvas fetches — with log writes (2 hrs) - Task 3: Build activity log UI — scrollable timeline view with action type labels and timestamps (2 hrs) - Task 4: Add filtering by action type and date range to the activity log page (1 hr) Total: 6 ideal hours	3
2	US-4.2	As a student, I want to pause or revoke Nodegent's access to any connected system instantly so that I always have a clear "off switch." - Task 1: Build a global "Pause All Access" control that immediately halts all data fetching and agent actions (1 hr) - Task 2: Implement per-integration instant revocation (Canvas, Google Calendar, SIS) from the settings page (2 hrs) - Task 3: Ensure revoked tokens and cookies are cleared from Convex atomically on revocation (1 hr) - Task 4: Add confirmation dialogs and toast feedback for all revocation actions (1 hr) Total: 5 ideal hours	3
3	US-4.3	As a student, I want the Nodegent web app to be responsive and work well on a phone browser so that I can check my schedule on the go.	3

Pri orit y	ID	User Story	Sto ry Poi nts
		- Task 1: Audit all existing pages against mobile breakpoints and document layout issues (1 hr) - Task 2: Refactor dashboard and Daily Snapshot views for responsive mobile layout (2 hrs) - Task 3: Refactor AI chat interface for small-viewport usability (1 hr) - Task 4: Cross-test on mobile viewports in browser DevTools and fix any regressions (1 hr) Total: 5 ideal hours	
4	US-4.4	As a student, I want clear documentation of the onboarding flow — how Nodegent works and accesses my accounts — so I can use the product without worrying about security risk or confusion. - Task 1: Write onboarding guide covering sign-in, Canvas connection, Calendar OAuth, and the permissions model (2 hrs) - Task 2: Build in-app first-run onboarding flow (welcome modal or step-through walkthrough) for new users (3 hrs) - Task 3: Write a plain-language FAQ covering data access, security practices, and how to revoke access (1 hr) - Task 4: End-to-end QA of the full onboarding experience across desktop and mobile (1 hr) Total: 7 ideal hours	5

Team Roles

Surya: Product Owner, Developer

Rafe: Developer

Josh: Scrum Master, Developer

Niserg: Developer

Initial Task Assignment


Niserg: US-4.1 — First task: Design Convex schema for activity log entries

Surya: US-4.2 — First task: Build global "Pause All Access" control and per-integration revocation

Josh: US-4.3 — First task: Audit all existing pages against mobile breakpoints and document issues

Rafe: US-4.4 — First task: Write onboarding guide covering sign-in, Canvas connection, and permissions model

Initial Burnup Chart



Initial Scrum Board

User Stories	Tasks To Do	Tasks In Progress	Tasks Completed
1 — want to see a clear activity log of everything Nodegent has done.	- Design log schema - Instrument agent actions - Build log UI - Add filtering		
2 — want to pause or revoke Nodegent's access to any connected system instantly.	- Build pause-all control - Per-integration revocation - Clear tokens in Convex - Confirmation UI		
3 — want the Nodegent web app to be responsive and usable on a phone	- Audit mobile breakpoints - Refactor dashboard layout		

User Stories	Tasks To Do	Tasks In Progress	Tasks Completed
browser.	- Refactor chat interface - Cross-test on mobile		
4 — want clear onboarding documentation so I can use Nodegent without confusion.	- Write onboarding guide - Build in-app onboarding flow - Write plain-language FAQ - E2E onboarding QA		

Scrum Dates

- Meeting 1: 05/22/2026, 10AM – 11AM — With TA
- Meeting 2: 05/27/2026, 2PM
- Meeting 3: 06/03/2026, 10AM – 11AM — With TA