

Team Working Agreement

Project: Nodegent — CSE 115A Spring 2026

Team: Raabdulali and team

Version: 1.0

1. Team Values

- **Transparency** — Blockers and uncertainty are surfaced early, not hidden
 - **Respect** — All team members' time and ideas are treated with respect
 - **Ownership** — Each person takes full responsibility for their assigned stories
 - **Iteration** — Working software ships early; perfection is refined over sprints
-

2. Communication

- **Primary channel:** Group chat (iMessage / Discord) for daily async updates
 - **Meetings:** Held via Zoom or in-person on campus
 - **Response time:** Respond to messages within 24 hours on weekdays
 - **Blockers:** Report blockers in the group chat the same day they are identified — do not wait until the next meeting
 - **Decisions:** Minor decisions (implementation details) made by the assigned developer; major decisions (architecture, scope changes) require team discussion
-

3. Meeting Cadence

Meeting	Frequency	Duration	Purpose
Sprint Planning	Start of each sprint	60 min	Assign stories, estimate effort, set sprint goal
Standup	2–3x per week	15 min	What did you do? What are you doing? Any blockers?
Sprint Review	End of each sprint	30 min	Demo completed work
Sprint Retrospective	End of each sprint	30 min	What went well, what to improve

4. Work Practices

- **One story at a time** — finish the assigned story before picking up another
- **Feature branches** — all work done on a branch, never directly on main

- **Pull requests** — required for all merges; at least one team member reviews
 - **Commit often** — small, focused commits preferred over large batches
 - **No force pushing** to main or shared branches
-

5. Task Assignment

- Stories are assigned at sprint planning
 - If a story is taking significantly longer than estimated, flag it within 48 hours
 - Team members may pair on complex stories — coordinate in the group chat
 - Unassigned work picked up by whoever has capacity — announce in group chat first
-

6. Code Review Norms

- Reviews completed within 24 hours of PR submission
 - Feedback is specific and constructive — explain the why
 - Authors address or explicitly defer all comments before merging
 - Reviewers approve when satisfied — no rubber-stamping
-

7. Conflict Resolution

1. Discuss directly between the involved parties first
 2. If unresolved, bring it to the full team in the next meeting
 3. Majority vote on technical disputes where consensus cannot be reached
 4. Escalate to the course instructor only if the team is genuinely stuck
-

8. Definition of Done

All team members have read and agreed to the [Definition of Done](#). No story is marked complete unless all DoD criteria are met.

9. Amendments

This agreement may be updated at any sprint retrospective by team consensus. Changes are documented in the sprint report for that sprint.

Agreed upon by all team members at the start of Sprint 1.